

NASC BACKLOG

Local Co-Ordinator

All

Customer Type

AI

CORE

GOVN

NATL

RESI

SBUS

Install Revenue

\$0.00

\$59,71,066.00

POC Revenue

(\$2,790.19)

\$52,71,403.75

ANSC Revenue

\$0

\$4,99,728

Job Start Date

All

Job Book Date

All

Total Install Revenue of Jobs

\$822M

Total Job Assigned

38K

Jobs Missing Permit

5K

Account Manager

All

System Type

All

Workable Status

13K

Non-Workable Status

25K

Material Missing Jobs

1

Region

All

Area

All

National Customer Account

All

Follow Ups Due

13K

Jobs Due in 30 Days

0

Passed Due Date

0

NASC BACKLOG

Local Co-Ordinator

All

Customer Type

AI

CORE

GOVN

NATL

RESI

SBUS

Install Revenue

\$0.00

\$59,71,066.00

POC Revenue

(\$2,790.19)

\$52,71,403.75

ANSC Revenue

\$0

\$4,99,728


Job Start Date

All

Job Book Date


All

Total Install Jobs by Product Category



National Accounts with Most # of Open Jobs

● 2024 ● 2023 ● 2025



Account Manager

All

System Type

All

Region

All

Area

All

National Customer Account

All

BACKLOG BY AREA

Local Co-Ordinator

All

Customer Type

AI

CORE

GOVN

NATL

RESI

SBUS

Admin Backlog

Sales Backlog

Install Backlog

Install Revenue

\$0.00

\$59,71,066.00

POC Revenue

(\$2,790.19)

\$52,71,403.75

ANSC Revenue

\$0

\$4,99,728

Job Start Date

All

Job Book Date

All


Account Manager

All

System Type

All

Admin Backlog



AGING BUCKETS

Local Co-Ordinator

All

Account Manager

All


Job Start Date

All


Job Book Date

All


By Customer Name



By Order Type



By Region Name



JOB COUNT

Local Co-Ordinator

All



System Type

All



Area

All




Account Manager


All



Estimated Start Date



Actual Start Date



JOB COUNT

Local Co-Ordinator

All



System Type

All



Area

All




Account Manager

All



Forecasted Complete Date



Actual Close Date

